
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/25/2014

ESTIMATE SUMMARY 14:58:26

CONTID: C18451         ESTIMATE NO: 0010 FINL 2005

PCN: 18451-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14: COAL BANK CREEK BRIDGE PERCENT TIME:

PROJECT NO: FBR0142-059                   

SH 14: COAL BANK CREEK BRIDGE

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/25/2014 DATE TIME STARTED 02/01/2013

7353 S. EAGLE STREET DATE LET 11/29/2012 DATE WORK BEGAN

 DATE AWARDED 12/12/2012 DATE TIME STOPPED 10/15/2013

 DATE CONTRACT EXECUTED 12/31/2012 DATE ACCEPTED 10/15/2013

CENTENNIAL CO 80112-4223             DATE NOTICE TO PROCEED 02/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,509,106.22 PARTICIPATING $ $ -2,933.75

AWARD PROJECT AMT: 3,650,576.13 NON-PARTICIPATING 108.99

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 54,758.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.93

WORK DAYS

WORK DAYS

100.00%

0.00

-2,824.76

-2,824.76

51,933.88

$

$

$

$

551,788.90

2,957,317.32

3,509,106.22

0.00

3,509,106.22

0.00

0.00

3,509,106.22

0.00

AMOUNT DUE 3,509,106.22 51,933.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,933.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

142.0 TIME ALLOW: 145

ORIG TIME ALLOW: 145
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.200

0.000

201-00000  
 

13,681.450.200

0.00

0.200

L S 

68,407.26000

0010 Removal of Structures and Obstructions 0.200

0.000

202-00000  
 

2,540.000.200

0.00

0.200

L S 

12,700.00000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

280.001.000

0.00

1.000

EACH

280.00000

0020 Removal of Pipe 823.000

0.000

202-00035  
 

11,522.00823.000

0.00

823.000

LF  

14.00000

0025 *Removal of Asphalt Mat 676.000

0.000

202-00220  
 

1,690.00676.000

0.00

676.000

SY  

2.50000

0030 *Removal of Asphalt Mat (Planing) 206.000

0.000

202-00240  
 

1,545.00206.000

0.00

206.000

SY  

7.50000

0035 *Removal of Guardrail Type 3 37.000

0.000

202-01130  
 

259.0037.000

0.00

37.000

LF  

7.00000

0040 Unclassified Excavation (Complete In Place) 4,419.000

0.000

203-00010  
 

26,514.004,419.000

0.00

4,419.000

CY  

6.00000

0045 Embankment Material (Complete In Place) 1,270.000

0.000

203-00060  
 

19,050.001,270.000

0.00

1,270.000

CY  

15.00000

0050 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

85.00000

0055 Backhoe Deleted fm 105 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

150.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing Deleted fm 105 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

140.00000

0065 Combination Loader Deleted fm 105 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

79.00000

0070 *Potholing 12.500

0.000

203-01597  
 

4,125.0012.500

0.00

12.500

HOUR

330.00000

0075 *Sweeping 12.500

0.000

203-01620  
 

1,875.0012.500

0.00

12.500

HOUR

150.00000

0080 Topsoil 681.000

0.000

207-00205  
 

5,107.50681.000

0.00

681.000

CY  

7.50000

0085 Stockpile Topsoil 681.000

0.000

207-00210  
 

3,275.61681.000

0.00

681.000

CY  

4.81000

0090 *Erosion Log (12 Inch) 750.000

0.000

208-00002  
 

3,225.00750.000

0.00

750.000

LF  

4.30000

0095 *Gravel Bag 10.000

0.000

208-00034  
 

55.0010.000

0.00

10.000

LF  

5.50000

0100 Concrete Washout Structure 0.200

0.000

208-00045  
 

170.000.200

0.00

0.200

EACH

850.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0110 Removal and Disposal of Sediment (Labor) Deleted fm 105 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

29.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) Deleted fm
105

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

79.00000

0120 Removal of Trash 2.000

0.000

208-00107  
 

58.002.000

0.00

2.000

HOUR

29.00000

0125 Erosion Control Supervisor 9.600

1.000

208-00206  
 

74.2010.600

7.00

10.600

DAY 

7.00000

0130 *Reset Mailbox Structure 1.000

0.000

210-00010  
 

320.001.000

0.00

1.000

EACH

320.00000

0135 *Reset Ground Sign 1.000

0.000

210-00810  
 

320.001.000

0.00

1.000

EACH

320.00000

0140 *Seeding (Native) 2.000

0.000

212-00006  
 

1,160.002.000

0.00

2.000

ACRE

580.00000

0145 *Soil Conditioning 2.000

0.000

212-00032  
 

4,400.002.000

0.00

2.000

ACRE

2,200.00000

0150 *Mulching (Weed Free) 2.000

0.000

213-00003  
 

1,260.002.000

0.00

2.000

ACRE

630.00000

0155 *Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

900.000.300

0.00

0.300

ACRE

3,000.00000

0160 *Mulch Tackifier 400.000

0.000

213-00061  
 

1,160.00400.000

0.00

400.000

LB  

2.90000

0165 Aggregate Base Course (Class 6) 1,122.770

0.000

304-06000  
 

20,209.861,122.770

0.00

1,122.770

TON 

18.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) (Special) Deleted fm 
105

0.000

0.000

304-06009  
 

0.000.000

0.00

0.000

TON 

15.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

140.00000

0180 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,331.200

0.000

403-33841  
 

94,515.201,331.200

0.00

1,331.200

TON 

71.00000

0185 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 898.730

0.000

403-34851  
 

79,986.97898.730

0.00

898.730

TON 

89.00000

0190 Geotextile (Drainage) (Class 1) 3.000

0.000

420-00112  
 

6.603.000

0.00

3.000

SY  

2.20000

0195 Riprap (12 Inch) 1.000

0.000

506-00212  
 

66.001.000

0.00

1.000

CY  

66.00000

0200 12 Inch Corrugated Steel Pipe 17.000

0.000

603-10120  
 

1,054.0017.000

0.00

17.000

LF  

62.00000

0205 *Guardrail Type 3 (6-3 Post Spacing) 286.000

0.000

606-00301  
 

4,862.00286.000

0.00

286.000

LF  

17.00000

0210 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0215 *Curb Type 6 (Section M) 286.000

0.000

609-60011  
 

2,860.00286.000

0.00

286.000

LF  

10.00000

0220 *Delineator (Type I) 18.000

0.000

612-00001  
 

306.0018.000

0.00

18.000

EACH

17.00000



CONTID: C18451         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type III) 10.000

0.000

612-00003  
 

180.0010.000

0.00

10.000

EACH

18.00000

0230 *Rumble Strip 885.000

13.000

614-80385  
 

4,490.00898.000

65.00

898.000

LF  

5.00000

0235 Embankment Protector Type 3 1.000

0.000

615-00030  
 

680.001.000

0.00

1.000

EACH

680.00000

0240 18 Inch Drainage Pipe (Class 0) (Complete In Place) 59.000

0.000

624-20019  
 

4,956.0059.000

0.00

59.000

LF  

84.00000

0245 18 Inch Drainage Pipe (Class 4) (Complete In Place) 59.000

0.000

624-24019  
 

4,956.0059.000

0.00

59.000

LF  

84.00000

0250 18 Inch Drainage Pipe (Class 6) (Complete In Place) 150.000

0.000

624-26019  
 

10,650.00150.000

0.00

150.000

LF  

71.00000

0255 30 Inch Equivalent Drainage Pipe Elliptical (Class 4) 150.000

0.000

624-44031  
 

18,000.00150.000

0.00

150.000

LF  

120.00000

0260 *Construction Surveying 0.200

0.000

625-00000  
 

7,940.000.200

0.00

0.200

L S 

39,700.00000

0265 *Mobilization 0.200

0.000

626-00000  
 

72,000.000.200

0.00

0.200

L S 

360,000.00000

0270 *Public Information Services 0.200

0.000

626-01000  
 

3,720.000.200

0.00

0.200

L S 

18,600.00000

0275 *Epoxy Pavement Marking 15.500

0.000

627-00005  
 

2,480.0015.500

0.00

15.500

GAL 

160.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 141.600

0.000

630-00000  
 

3,540.00141.600

0.00

141.600

HOUR

25.00000

0285 *Traffic Control Inspection 24.600

0.000

630-00007  
 

8,610.0024.600

0.00

24.600

DAY 

350.00000

0290 *Traffic Control Management 6.200

1.000

630-00012  
 

3,600.007.200

500.00

7.200

DAY 

500.00000

0295 *Flashing Beacon (Portable) 0.800

0.000

630-80001  
 

88.000.800

0.00

0.800

EACH

110.00000

0300 *Flagging Station Light Deleted fm 105 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

51.00000

0305 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

102.002.000

0.00

2.000

EACH

51.00000

0310 *Construction Traffic Sign (Panel Size A) 22.600

0.000

630-80341  
 

474.6022.600

0.00

22.600

EACH

21.00000

0315 *Construction Traffic Sign (Panel Size B) 13.800

0.000

630-80342  
 

289.8013.800

0.00

13.800

EACH

21.00000

0320 *Construction Traffic Sign (Special) 73.800

0.000

630-80344  
 

885.6073.800

0.00

73.800

SF  

12.00000

0325 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0330 *Drum Channelizing Device 2.000

0.000

630-80360  
 

62.002.000

0.00

2.000

EACH

31.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Barrier (Temporary) Deleted fm 105 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

25.00000

0340 *Traffic Cone 5.000

0.000

630-80380  
 

5.005.000

0.00

5.000

EACH

1.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Asphalt Pavement Incentive 1,462.840

0.000

700-70012  
 

1,462.841,462.840

0.00

1,462.840

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

-2,413.660

700-70016  
 

-2,413.66-2,413.660

-2,413.66

-2,413.660

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 0.000

4,352.090

700-70019  
 

4,352.094,352.090

4,352.09

4,352.090

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

190.000

700-70021  
 

190.00190.000

190.00

190.000

HOUR

1.00000

0376 Added Item (OJT Damages) OJT Penalty 0.000

-161.000

900-00028  
 

-4,335.73-161.000

-4,335.73

-161.000

HOUR

26.93000

0380 F/A Water Lines (Hasbrouck Well) 29,841.470

-367.770

700-70270  
 

29,473.7029,473.700

-367.77

29,473.700

F A 

1.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Erosion Control 1,480.630

0.000

700-70380  
 

1,480.631,480.630

0.00

1,480.630

F A 

1.00000

0390 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0391 Added Item (Dollar)/ Dust Control 39,428.100

-39,428.100

900-00006  
 

0.000.000

-39,428.10

0.000

DOL 

1.00000

0392 Added Item (Dollar)/ Weber Power Pole 11,277.820

-11,277.820

900-00006  
 

0.000.000

-11,277.82

0.000

DOL 

1.00000

0393 Added Item (Dollar)/ Quality Well & Pump 1,513.400

-1,513.400

900-00006  
 

0.000.000

-1,513.40

0.000

DOL 

1.00000

0394 F/A Dust Control - MCR 0.000

39,428.100

700-70034  
 

39,428.1039,428.100

39,428.10

39,428.100

F A 

1.00000

0396 F/A Weber Power Pole - MCR 0.000

10,347.140

700-70034  
 

10,347.1410,347.140

10,347.14

10,347.140

F A 

1.00000

0397 F/A Quality Well & Pump - MCR 0.000

1,513.400

700-70034  
 

1,513.401,513.400

1,513.40

1,513.400

F A 

1.00000

CAT 542,740.90-2,933.75542,740.90CURRENT AMT0200 $ $ $

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0395 Clearing and Grubbing 0.800

0.000

201-00000  
 

54,725.810.800

0.00

0.800

L S 

68,407.26000

0400 Removal of Structures and Obstructions 0.800

0.000

202-00000  
 

10,160.000.800

0.00

0.800

L S 

12,700.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0405 Removal of Tree 13.000

0.000

202-00010  
 

7,020.0013.000

0.00

13.000

EACH

540.00000

0410 Removal of Pipe 415.000

0.000

202-00035  
 

5,810.00415.000

0.00

415.000

LF  

14.00000

0415 *Removal of Asphalt Mat 4,756.000

0.000

202-00220  
 

11,890.004,756.000

0.00

4,756.000

SY  

2.50000

0420 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

7.50000

0425 *Removal of Fence 1,401.000

0.000

202-01000  
 

1,821.301,401.000

0.00

1,401.000

LF  

1.30000

0430 *Removal of Guardrail Type 3 425.000

0.000

202-01130  
 

2,975.00425.000

0.00

425.000

LF  

7.00000

0435 *Removal of End Anchorage 4.000

0.000

202-01300  
 

480.004.000

0.00

4.000

EACH

120.00000

0440 Unclassified Excavation (Complete In Place) 33,387.000

0.000

203-00010  
 

200,322.0033,387.000

0.00

33,387.000

CY  

6.00000

0445 Embankment Material (Complete In Place) 14,378.000

0.000

203-00060  
 

215,670.0014,378.000

0.00

14,378.000

CY  

15.00000

0450 Muck Excavation 20.000

0.000

203-00100  
 

320.0020.000

0.00

20.000

CY  

16.00000

0455 Proof Rolling 10.000

0.000

203-01100  
 

850.0010.000

0.00

10.000

HOUR

85.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0460 Backhoe Deleted fm 105 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

150.00000

0465 Dozing Deleted fm 105 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

140.00000

0470 Combination Loader Deleted fm 105 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

79.00000

0475 *Potholing 5.500

0.000

203-01597  
 

1,815.005.500

0.00

5.500

HOUR

330.00000

0480 *Sweeping 1.000

0.000

203-01620  
 

150.001.000

0.00

1.000

HOUR

150.00000

0485 Structure Excavation 590.000

0.000

206-00000  
 

5,015.00590.000

0.00

590.000

CY  

8.50000

0490 Topsoil 7,176.000

0.000

207-00205  
 

53,820.007,176.000

0.00

7,176.000

CY  

7.50000

0495 Stockpile Topsoil 7,176.000

0.000

207-00210  
 

34,516.567,176.000

0.00

7,176.000

CY  

4.81000

0500 Wetland Topsoil 294.000

0.000

207-00305  
 

5,292.00294.000

0.00

294.000

CY  

18.00000

0505 Stockpile Wetland Topsoil 294.000

0.000

207-00310  
 

5,292.00294.000

0.00

294.000

CY  

18.00000

0510 *Erosion Log (12 Inch) 1,398.000

0.000

208-00002  
 

6,011.401,398.000

0.00

1,398.000

LF  

4.30000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0515 *Silt Fence 326.000

0.000

208-00020  
 

358.60326.000

0.00

326.000

LF  

1.10000

0520 *Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

5.50000

0525 Concrete Washout Structure 0.800

0.000

208-00045  
 

680.000.800

0.00

0.800

EACH

850.00000

0530 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0535 Removal and Disposal of Sediment (Labor) Deleted fm 105 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

29.00000

0540 Removal and Disposal of Sediment (Equipment) Deleted fm
105

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

79.00000

0545 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

29.00000

0550 Erosion Control Supervisor 126.400

0.000

208-00206  
 

884.80126.400

0.00

126.400

DAY 

7.00000

0555 Water Control 1.000

0.000

208-00400  
 

98,400.001.000

0.00

1.000

L S 

98,400.00000

0560 *Reset Mailbox Structure 2.000

0.000

210-00010  
 

640.002.000

0.00

2.000

EACH

320.00000

0565 *Seeding (Native) 3.800

0.000

212-00006  
 

2,204.003.800

0.00

3.800

ACRE

580.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0570 *Seeding (Wetlands) 0.200

0.000

212-00028  
 

656.880.200

0.00

0.200

ACRE

3,284.38000

0575 *Soil Conditioning 3.800

0.000

212-00032  
 

8,360.003.800

0.00

3.800

ACRE

2,200.00000

0580 *Mulching (Weed Free) 1.000

0.000

213-00003  
 

630.001.000

0.00

1.000

ACRE

630.00000

0585 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0590 *Mulch Tackifier 200.000

0.000

213-00061  
 

580.00200.000

0.00

200.000

LB  

2.90000

0595 *Soil Retention Blanket (Straw-Coconut) 13,992.000

0.000

216-00201  
 

27,984.0013,992.000

0.00

13,992.000

SY  

2.00000

0600 Removal of Nests 17.000

0.000

240-00010  
 

1,207.0017.000

0.00

17.000

HOUR

71.00000

0605 Netting 180.000

0.000

240-00020  
 

702.00180.000

0.00

180.000

SY  

3.90000

0610 Aggregate Base Course (Class 6) 1,584.940

0.000

304-06000  
 

28,528.921,584.940

0.00

1,584.940

TON 

18.00000

0615 Aggregate Base Course (Class 6) (Special) Deleted fm 
105

0.000

0.000

304-06009  
 

0.000.000

0.00

0.000

TON 

15.00000

0620 *Hot Mix Asphalt (Patching) (Asphalt) 42.800

0.000

403-00720  
 

5,992.0042.800

0.00

42.800

TON 

140.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0625 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,320.610

0.000

403-33841  
 

93,763.311,320.610

0.00

1,320.610

TON 

71.00000

0630 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 771.560

0.000

403-34851  
 

68,668.84771.560

0.00

771.560

TON 

89.00000

0635 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

2.20000

0640 Geotextile (Separator) (Class 1) 3,138.000

0.000

420-00132  
 

5,648.403,138.000

0.00

3,138.000

SY  

1.80000

0645 Riprap (6 Inch) 355.000

0.000

506-00206  
 

20,945.00355.000

0.00

355.000

CY  

59.00000

0650 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

66.00000

0655 Geogrid Reinforcement 940.000

0.000

506-01020  
 

9,400.00940.000

0.00

940.000

SY  

10.00000

0660 12 Inch Corrugated Steel Pipe 102.000

0.000

603-10120  
 

6,324.00102.000

0.00

102.000

LF  

62.00000

0665 18 Inch Plastic Pipe 409.000

0.000

603-50018  
 

22,086.00409.000

0.00

409.000

LF  

54.00000

0670 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0675 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

3,100.001.000

0.00

1.000

EACH

3,100.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0680 *Guardrail Type 3 (6-3 Post Spacing) 665.000

0.000

606-00301  
 

11,305.00665.000

0.00

665.000

LF  

17.00000

0685 *Transition Type 3G 4.000

0.000

606-01370  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0690 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

7,600.004.000

0.00

4.000

EACH

1,900.00000

0695 *End Post 7.000

0.000

607-00005  
 

1,330.007.000

0.00

7.000

EACH

190.00000

0700 *Corner and Line Brace Post 6.000

0.000

607-00010  
 

1,500.006.000

0.00

6.000

EACH

250.00000

0705 *Fence Barbed Wire With Treated Wooden Posts 1,130.000

0.000

607-01100  
 

5,650.001,130.000

0.00

1,130.000

LF  

5.00000

0710 *Fence (Plastic) 5,130.000

0.000

607-11525  
 

11,799.005,130.000

0.00

5,130.000

LF  

2.30000

0715 *16 Foot Gate 2.000

0.000

607-60116  
 

1,420.002.000

0.00

2.000

EACH

710.00000

0720 *Curb Type 6 (Section M) 912.000

0.000

609-60011  
 

9,120.00912.000

0.00

912.000

LF  

10.00000

0725 *Delineator (Type I) 15.000

0.000

612-00001  
 

255.0015.000

0.00

15.000

EACH

17.00000

0730 *Delineator (Type III) 10.000

0.000

612-00003  
 

180.0010.000

0.00

10.000

EACH

18.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0735 *Rumble Strip 286.000

0.000

614-80385  
 

1,430.00286.000

0.00

286.000

LF  

5.00000

0740 Embankment Protector Type 3 4.000

0.000

615-00030  
 

2,720.004.000

0.00

4.000

EACH

680.00000

0745 24 Inch Drainage Pipe (Class 4) (Complete In Place) 60.000

0.000

624-24025  
 

5,880.0060.000

0.00

60.000

LF  

98.00000

0750 24 Inch Drainage Pipe (Class 6) (Complete In Place) 182.000

0.000

624-26025  
 

12,922.00182.000

0.00

182.000

LF  

71.00000

0755 36 Inch Drainage Pipe (Class 6) (Complete In Place) 48.000

0.000

624-26037  
 

7,680.0048.000

0.00

48.000

LF  

160.00000

0760 48 Inch Equivalent Drainage Pipe Elliptical (Class 0) 184.000

0.000

624-40049  
 

34,960.00184.000

0.00

184.000

LF  

190.00000

0765 48 Inch Equivalent Drainage Pipe Elliptical (Class 6) 222.000

0.000

624-46049  
 

35,520.00222.000

0.00

222.000

LF  

160.00000

0770 *Construction Surveying 0.800

0.000

625-00000  
 

31,760.000.800

0.00

0.800

L S 

39,700.00000

0775 *Mobilization 0.800

0.000

626-00000  
 

288,000.000.800

0.00

0.800

L S 

360,000.00000

0780 *Public Information Services 0.800

0.000

626-01000  
 

14,880.000.800

0.00

0.800

L S 

18,600.00000

0785 *Epoxy Pavement Marking 19.500

-1.000

627-00005  
 

2,960.0018.500

-160.00

18.500

GAL 

160.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0790 *Flagging 992.850

0.000

630-00000  
 

24,821.25992.850

0.00

992.850

HOUR

25.00000

0795 *Traffic Control Inspection 105.400

0.000

630-00007  
 

36,890.00105.400

0.00

105.400

DAY 

350.00000

0800 *Traffic Control Management 66.900

0.000

630-00012  
 

33,450.0066.900

0.00

66.900

DAY 

500.00000

0805 *Flashing Beacon (Portable) 3.200

0.000

630-80001  
 

352.003.200

0.00

3.200

EACH

110.00000

0810 *Flagging Station Light Deleted fm 105 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

51.00000

0815 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

204.004.000

0.00

4.000

EACH

51.00000

0820 *Construction Traffic Sign (Panel Size A) 76.400

0.000

630-80341  
 

1,604.4076.400

0.00

76.400

EACH

21.00000

0825 *Construction Traffic Sign (Panel Size B) 30.200

0.000

630-80342  
 

634.2030.200

0.00

30.200

EACH

21.00000

0830 *Construction Traffic Sign (Special) 315.200

0.000

630-80344  
 

3,782.40315.200

0.00

315.200

SF  

12.00000

0835 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0840 *Drum Channelizing Device 40.000

0.000

630-80360  
 

1,240.0040.000

0.00

40.000

EACH

31.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0845 Concrete Barrier (Temporary) Deleted fm 105 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

25.00000

0850 *Traffic Cone 50.000

-5.000

630-80380  
 

45.0045.000

-5.00

45.000

EACH

1.00000

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0860 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0865 F/A Asphalt Pavement Incentive 5,851.360

0.000

700-70012  
 

5,851.365,851.360

0.00

5,851.360

F A 

1.00000

0870 F/A Fuel Cost Adjustment -392.670

-4,285.700

700-70016  
 

-4,678.37-4,678.370

-4,285.70

-4,678.370

F A 

1.00000

0875 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0880 F/A Asphalt Cement Cost Adjustment 0.000

4,532.810

700-70019  
 

4,532.814,532.810

4,532.81

4,532.810

F A 

1.00000

0885 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0890 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0250 BRIDGE ENTERPRISE ROADWAY 

0895 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,641,199.8782.111,641,199.87CURRENT AMT0250 $ $ $

CAT NO0350 Bridge Enterprise Structure - Bridge 

0900 Removal of Bridge 1.000

0.000

202-00400  
 

47,800.001.000

0.00

1.000

EACH

47,800.00000

0905 Structure Excavation 868.000

0.000

206-00000  
 

7,378.00868.000

0.00

868.000

CY  

8.50000

0910 Structure Backfill (Flow-Fill) 662.000

0.000

206-00065  
 

46,340.00662.000

0.00

662.000

CY  

70.00000

0915 Structure Backfill (Class 2) 56.000

0.000

206-00200  
 

1,232.0056.000

0.00

56.000

CY  

22.00000

0920 Cofferdam 1.000

0.000

206-01500  
 

64,700.001.000

0.00

1.000

L S 

64,700.00000

0925 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 211.710

0.000

403-34851  
 

18,842.19211.710

0.00

211.710

TON 

89.00000

0930 Geotextile (Drainage) (Class 1) 1,174.000

0.000

420-00112  
 

2,582.801,174.000

0.00

1,174.000

SY  

2.20000

0935 Pile Tip 16.000

0.000

502-00460  
 

2,080.0016.000

0.00

16.000

EACH

130.00000

0940 Steel Piling (HP 14x89) 549.000

-50.000

502-11489  
 

31,936.00499.000

-3,200.00

499.000

LF  

64.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0350 Bridge Enterprise Structure - Bridge 

0941 Added Item (Foot)/ Piling cutoff 0.000

63.000

900-00012  
 

3,225.6063.000

3,225.60

63.000

LF  

51.20000

0945 Riprap (12 Inch) 587.000

0.000

506-00212  
 

38,742.00587.000

0.00

587.000

CY  

66.00000

0950 Bridge Drain 2.000

0.000

513-00600  
 

9,600.002.000

0.00

2.000

EACH

4,800.00000

0955 *Waterproofing (Membrane) 868.000

0.000

515-00120  
 

14,756.00868.000

0.00

868.000

SY  

17.00000

0960 Waterstop 26.000

0.000

518-00100  
 

286.0026.000

0.00

26.000

LF  

11.00000

0965 *Bridge Expansion Joint (Asphaltic Plug) 89.000

0.000

518-01001  
 

15,130.0089.000

0.00

89.000

LF  

170.00000

0970 Bridge Expansion Device (0-4 Inch) 89.000

0.000

518-01004  
 

16,020.0089.000

0.00

89.000

LF  

180.00000

0975 Concrete Class D (Bridge) (Special) 115.000

0.000

601-03041  
 

35,650.00115.000

0.00

115.000

CY  

310.00000

0980 Concrete Self Consolidating 45.000

0.000

601-05900  
 

45,000.0045.000

0.00

45.000

CY  

1,000.00000

0985 Precast Concrete Unit 301.000

0.000

601-21010  
 

511,700.00301.000

0.00

301.000

CY  

1,700.00000

0985 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00DOL 

95,630.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0350 Bridge Enterprise Structure - Bridge 

0990 *Structural Concrete Coating 476.000

0.000

601-40300  
 

4,760.00476.000

0.00

476.000

SY  

10.00000

0995 *Reinforcing Steel 292.000

0.000

602-00000  
 

525.60292.000

0.00

292.000

LB  

1.80000

1000 *Reinforcing Steel (Epoxy Coated) 12,341.000

0.000

602-00020  
 

13,575.1012,341.000

0.00

12,341.000

LB  

1.10000

1005 *Bridge Rail Type 10M 356.000

0.000

606-11030  
 

42,720.00356.000

0.00

356.000

LF  

120.00000

1010 2 Inch Electrical Conduit 712.000

0.000

613-00200  
 

4,984.00712.000

0.00

712.000

LF  

7.00000

1015 Prestressed Concrete I (BT54) 1,133.000

0.000

618-00154  
 

203,940.001,133.000

0.00

1,133.000

LF  

180.00000

1015 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00DOL 

132,802.74000

CAT 1,183,505.2925.601,183,505.29CURRENT AMT0350 $ $ $

CAT NO0351 BRIDGE ENTERPRISE STRUCTURE - Weir 

1020 Structure Excavation 130.000

0.000

206-00000  
 

1,105.00130.000

0.00

130.000

CY  

8.50000

1025 Structure Backfill (Class 2) 97.000

0.000

206-00200  
 

2,134.0097.000

0.00

97.000

CY  

22.00000

1030 Pile Tip 11.000

0.000

502-00460  
 

1,430.0011.000

0.00

11.000

EACH

130.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0351 BRIDGE ENTERPRISE STRUCTURE - Weir 

1035 Steel Piling (HP 14x89) 182.220

-33.100

502-11489  
 

9,543.68149.120

-2,118.40

149.120

LF  

64.00000

1036 Added Item (Foot)/ Piling cutoff 0.000

41.400

900-00012  
 

2,119.6841.400

2,119.68

41.400

LF  

51.20000

1040 Concrete Class D (Wall) 55.000

0.000

601-03050  
 

24,750.0055.000

0.00

55.000

CY  

450.00000

1045 *Reinforcing Steel (Epoxy Coated) 1,602.000

0.000

602-00020  
 

1,762.201,602.000

0.00

1,602.000

LB  

1.10000

CAT 42,844.561.2842,844.56CURRENT AMT0351 $ $ $

CAT NO0352 BRIDGE ENTERPRISE STRUCTUCRE - Retaining Walls 

1050 Pile Tip 16.000

0.000

502-00460  
 

2,080.0016.000

0.00

16.000

EACH

130.00000

1055 Steel Piling (HP 14x89) 458.000

0.000

502-11489  
 

29,312.00458.000

0.00

458.000

LF  

64.00000

1060 Concrete Class D (Wall) 38.000

0.000

601-03050  
 

17,100.0038.000

0.00

38.000

CY  

450.00000

1065 *Structural Concrete Coating 27.000

0.000

601-40300  
 

270.0027.000

0.00

27.000

SY  

10.00000

1070 *Reinforcing Steel (Epoxy Coated) 4,376.000

0.000

602-00020  
 

4,813.604,376.000

0.00

4,376.000

LB  

1.10000

CAT 53,575.600.0053,575.60CURRENT AMT0352 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING DDOT 

1075 Field Office (Class 2) 0.200

0.000

620-00002  
 

5,420.000.200

0.00

0.200

EACH

27,100.00000
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PCN: 18451-BID    ESTIMATE RUN 06/25/2014

PROJECT: FBR0142-059                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING DDOT 

1080 Field Laboratory (Class 2) 0.200

0.000

620-00012  
 

3,420.000.200

0.00

0.200

EACH

17,100.00000

1085 Sanitary Facility 0.400

0.000

620-00020  
 

208.000.400

0.00

0.400

EACH

520.00000

CAT 9,048.000.009,048.00CURRENT AMT0400 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BE 

1090 Field Office (Class 2) 0.800

0.000

620-00002  
 

21,680.000.800

0.00

0.800

EACH

27,100.00000

1095 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

13,680.000.800

0.00

0.800

EACH

17,100.00000

1100 Sanitary Facility 1.600

0.000

620-00020  
 

832.001.600

0.00

1.600

EACH

520.00000

CAT 36,192.000.0036,192.00CURRENT AMT0450 $ $ $

$ 3,509,106.22-2,824.76$3,509,106.22$CURRENT AMTPROJECT TOTAL


